1-3819B / U-6039 Design-Build Procurement Timeline

1-40 / 1-77 Interchange: 1-40 from SR 2003 (Indian Ridge Road) to
SR 2158 (Old Mocksville Road); I-77 from SR 2171 (Jane Sowers Road) to
SR 2321 (East Broad Street); and SR 2321 (East Broad Street) from

Vine Street to SR 2422 (Signal Hill Drive)

September 11, 2018

RFQ Advertisement March 1, 2018
Statement of Qualifications due from Design-Build Teams April 2, 2018
Department Announces Short-listed Teams April 19, 2018
Department Issues Industry Draft RFP to Short-listed Teams April 19, 2018
First Meeting with Short-listed Teams May 10, 2018

Balfour Beatty Infrastructure, Inc. — Branch Civil, Inc., J.V. 9:00 a.m.

Flatiron Constructors, Inc. — Blythe Development Co., J.V. 10:15 a.m.

The Lane Construction Corporation 11:30 a.m.
Department Issues Second Industry Draft RFP to Short-listed Teams May 24, 2018

Department Holds Statement of Qualifications Debriefs

Week of May 23, 2018

Second Meeting with Short-listed Teams June 7, 2018
Balfour Beatty Infrastructure, Inc. — Branch Civil, Inc., J.V. 9:00 a.m.
Flatiron Constructors, Inc. — Blythe Development Co., J.V. 10:15 a.m.
The Lane Construction Corporation 11:30 a.m.

Department Issues Final RFP to Short-listed Teams

June 21, 2018

Technical Proposals and Sealed Price Proposals Due

October 16, 2018

Technical Presentations by Short-listed Teams

October 25, 2018

Balfour Beatty Infrastructure, Inc. — Branch Civil, Inc., J.V. 8:30 a.m.
Flatiron Constructors, Inc. — Blythe Development Co., J.V. 10:30 a.m.
The Lane Construction Corporation 1:15 p.m.

Open Price Proposals

October 30, 2018

Department Holds Technical Proposal Debriefs (Pending Contract Execution)

Week of November 26, 2018

NOTE: All dates are approximate and subject to change without notice.




